

APA - Agência Portuguesa do Ambiente, I.P.

Empreitada de Restruturação dos Esporões do Rio Alcoa, Nazaré

PLANO DE PAGAMENTOS / CRONOGRAMA FINANCEIRO Nº1

Meses	% MENSAL	% ACUMULADA	MENSAL (€)	ACUMULADA (€)
nov/20	2,59%	2,59%	59 046,66 €	59 046,66 €
dez/20	11,22%	13,81%	255 462,49 €	314 509,15 €
jan/21	14,12%	27,93%	321 550,27 €	636 059,42 €
fev/21	13,22%	41,15%	300 933,06 €	936 992,48 €
mar/21	12,24%	53,39%	278 633,10 €	1 215 625,58 €
abr/21	9,00%	62,39%	205 014,47 €	1 420 640,05 €
mai/21	4,01%	66,40%	91 203,87 €	1 511 843,92 €
jun/21	8,39%	74,78%	190 941,59 €	1 702 785,51 €
jul/21	7,31%	82,09%	166 437,78 €	1 869 223,29 €
ago/21	5,43%	87,52%	123 659,06 €	1 992 882,35 €
set/21	5,37%	92,90%	122 352,57 €	2 115 234,92 €
out/21	2,77%	95,67%	63 181,23 €	2 178 416,15 €
nov/21	4,33%	100,00%	98 583,85 €	2 277 000,00 €

