

APA - Agência Portuguesa do Ambiente, I.P.

Empreitada de Reestruturação dos Esporões do Rio Alcoa, Nazaré

PLANO DE PAGAMENTOS / CRONOGRAMA FINANCEIRO Nº3

Meses	% MENSAL	% ACUMULADA	MENSAL (€)	ACUMULADA (€)
nov/20	9,33%	9,33%	212 358,40 €	212 358,40 €
dez/20	5,79%	15,12%	131 870,40 €	344 228,80 €
jan/21	7,02%	22,14%	159 843,29 €	504 072,09 €
fev/21	7,59%	29,73%	172 937,30 €	677 009,39 €
mar/21	11,08%	40,81%	252 305,89 €	929 315,28 €
abr/21	9,76%	50,57%	222 245,23 €	1 151 560,51 €
mai/21	5,08%	55,65%	115 686,26 €	1 267 246,77 €
jun/21	5,77%	61,42%	131 281,80 €	1 398 528,57 €
jul/21	10,40%	71,82%	236 749,31 €	1 635 277,88 €
ago/21	8,79%	80,61%	200 107,78 €	1 835 385,66 €
set/21	4,41%	85,01%	100 353,56 €	1 935 739,22 €
out/21	3,55%	88,56%	80 881,80 €	2 016 621,02 €
nov/21	5,96%	94,53%	135 752,00 €	2 152 373,02 €
dez/21	5,47%	100,00%	124 626,98 €	2 277 000,00 €

